



PROJECT SCHEDULE

PHASE 1

IDENTIFY KEY TOPIC AREAS

Form Eastside Working Group	FEB. 2014	APRIL - JUNE 2014
Working Group discusses and recommends topics to be addressed in Community Plan Begin economic/market study Begin community outreach process		
Develop RFP for Community Plan Consultant Team	JULY 2014	

PHASE 2

DEVELOP COMMUNITY PLAN

Complete economic/market study	DEC. 2014	FEBRUARY - DECEMBER 2016
Council approved Consultant Team Contract	AUG. 2015	
Resume Phase 2 Working Group meetings Develop Draft Eastside Community Plan Community Event		
Council adopts Eastside Community Plan Implementation following adoption of Plan	DEC. 2015	

CONTACT

PROJECT PLANNER

Garen G. Srapyan, Associate Planner
 e. gstrapyan@weho.org
 t. (323) 848-6827



ИНФОРМАЦИЯ НА РУССКОМ ЯЗЫКЕ ПО ТЕЛЕФОНУ (323) 848-6826

www.weho.org



@WehoCity



wehocity



wehoeastside.com